

Engagement / Project Profile

Customer

Oracle

Dates

November 2008

Principle

Darrell Reynolds, Senior Project Manager

Key Contact
/ReferencePaul Moreno, Project Manager
Paul.moreno@oracle.com

Summary of Services

Oracle relocated their Frisco Data Center to North Plano, TX under unusual circumstances. Combining the Data Center move with the movement of **100 employees** created a complex undertaking of multiple activities occurring simultaneously in a relocation environment.

Technology Team was called upon the week prior to the physical relocation of product and personnel to plan and manage the DC move. Due to the short window of opportunity to plan the relocation, Technology Team provided tailored services to orchestrate this event. Relying heavily on the project responsibilities outlined by Oracle's IT Staff, we truly became an extension of their internal management group and worked in a coordinated effort to achieve a relocation plan geared to minimize business disruption and maximize human resources on hand.

Partnering with Central United, the carrier called upon to move personnel, we developed a move plan that integrated Central's resources and equipment into the movement of servers and ancillary equipment. This permitted the moves to be prioritized around Data Center activity and provided unabated access to ingress/egress points for server equipment.

The relocation of these **65 servers** was completed within **7 total hours** of downtime.

Environment

(65) Total DevicesSun
HP/Compaq
Dell
Cisco